



## Proposed work plan for the construction of 60 twin pit latrines

	Activity	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Comment
1	Joint meeting & briefing											Contractor & BDRCS/GRC
2	Material quality check											Milestone. With BDRCS/GRC Engineer in Charge
3	Joint field visit											Contractor & BDRCS/GRC
4	Manufacturing of RCC rings & columns											With BDRCS/GRC Engineer in Charge
5	Mobilization											
6	Digging and foundation brick works (no casting)											Milestone: do not continue without Order to Proceed
7	Casting											
8	Superstructure											
9	Completion											
10	Joint visit / completion certificate											Contractor & BDRCS

Please indicate your work plan by filling the above template with X. You may add activities as needed in the below comments section:

---



---



---