



## Proposed work plan for the construction of 5 SSTs (3 sources, 5 water points)

	Activity	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Comment
1	Joint meeting & briefing									Contractor & BDRCS/GRC
2	Joint field visit									Contractor & BDRCS/GRC
3	Site mobilization									Contractor
4	SST pond digging (source development)									Contractor
5	Installation of filter and filter materials (source development)									With BDRCS/GRC Engineer in Charge
6	Earth filling of SST pond (source development)									Contractor
7	Digging trenches and laying of water supply pipe									Contractor
8	Water quality test									GRC - Milestone: do not continue without Order to Proceed
9	Construction of platform									Contractor
10	Completion									Contractor
11	Joint visit / completion certificate									Contractor & BDRCS

Please indicate your work plan by filling the above template with X. You may add activities as needed in the below comments section:

---

---